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Statement of Ongoing Contractsasof 0520119

05/ 28/ 19
District 10

Location xwaraea

Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- ALP-4-/0 I N ALPI NE, AVADOR, & CALAVERAS STEVE MANNI NG CONSTRUCTI ON, TONY Cl PPONERI $8, 537,196 04/ 26/ 18 31%
10-1F6414 COUNTI ES AT VARI QUS LOCATI ONS I NC. 952 GOODW N DRI VE $5, 878,871 05/16/18 69%

10- AMA-16-2.5/9.3
10- 1C4304
SSTG X005- (001) E

--0

HB1

10- AVA- 26-/ 4.7
10- 1F7404
SNHG- 000C- ( 489) E

--0

HB1

10- AMA-49-7.0/22. 1
10-1J1104

REMOVE TREES

PO BOX 491660

REDDI NG CA 96049
(530) 222- 0810

I'N AMADOR COUNTY AT VARI OUS LOCATI ONS NEVADA BARRI CADE & SI GN CO

RUMBLE STRI P | STALLATI ON

AVADOR AND CALAVERAS COUNTI ES ON
ROUTE 4 FROM 1.3 M LES WEST OF SI X
M LE ROAD TO CALAVERAS COUNTY LI NE

AND RQUTE 26 FROM 0.5 M LE
RUMBLE STRI P | NSTALLATI ON

I'N AMVADOR COUNTY I N AND NEAR

PLYMOUTH FROM JUNCTI ON 49/ 104 TO EL

| NCDBA GOLDEN STATE STRI PI NG &350 SOUTH GUI LD AVE.

SI GNS
P. 0. BOX 20459

RENO NV 89515
(775) 331- 5100

DREAMBUI LDER CONSTRUCTI ON
CORP.
18543 YORBA LI NDA BLVD. #376

YORBA LI NDA, CA 92886
(714) 646- 3697

GEORGE REED, | NC.
140 EMPI RE AVE

RI PON CA 95366
(209) 599- 1940

PAWAN GARG

Sul TE 107
LODI CA 95240
(209) 470- 8777

| QBAL AULAKH

850 SQUTH GUI LD AVE.

SUI TE#107
LODI, CA 95240
(209) 479- 3608

$243,442 09/13/19

$3, 785,484 09/21/18 3%

$144,873 10/ 22/18
$144,873 08/22/19

4%

$2,331,061 01/07/19 8%

$415,262 01/23/19
$415,262 07/30/19

18%

$4,827,687 11/19/18 0%

$0 12/10/18

0%

DORADO COUNTY LI NE $0
REPAI R FAI LED PAVENENT AREAS STOCKTON - CA 95354
(209) 523- 0734
HML
10- AMA- 49-8. 3/ 10. 5 I N AMADCR, ALPI NE AND TUCLUMNE MYERS & SONS CONSTRUCTI ON, LLC $4, 412,094 04/12/19 0%

10- 1H6404

COUNTI ES AT VARI QUS LOCATI ONS
REPLACE JO NT SEALS AND APPROACH

4600 NORTHGATE BLVD, STE 100

SACRAMENTO CA 95834
(916) 283- 9950

$0 05/01/19

$0

0%

HVB
10- CAL- 4-43. 8/ 44. 3 I N CALAVERAS COUNTY ON STATE ROUTE 4 K. W EMERSON, | NC. | QBAL AULAKH $7,380,435 10/ 24/ 16 89%
i?:é?%ggg-(lsz) c Eigz \é\ﬂlT;iNz:ENEs AND Bl G TREES STATE 413 W SAI NT CHARLES ?E 5_10;“ LD AVE. $7, égg: éi; ééj gg; 12 94%

--0

CONSTRUCT WALL FOR SEDI MENT CONTROL

SAN ANDREAS CA 95244
(209) 754- 3839

LODI, CA 95240
(209) 479- 3608

SUSPENDED
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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19

District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- MER-5-13.5/19. 2 IN SAN JOAQUI N COUNTY ON | -5 AND BRI DGEWAY Cl VI L CONSTRUCTCRS, $2,377,435 11/09/18 0%
10- 0P5504 STATE ROUTE 32, | N STANI SLAUS COUNTY | NC. $0  11/30/18 0%
B1ST- 000C- ( 488) E $0 0

ON -5, AND I N MERCED COUNTY ON | -5, 4950 ALLI SON PARKWAY, SUI TE A
-0 STATE ROUTE 152 AND STA

SEI SM C RETROFI T OF ELEVEN BRIDGES ~ VACAVILLE = CA 95688
HA21 (707) 455- 7033
10- MER-5-25.9/32. 1 IN MERCED AND STANI SLAUS COUNTI ES AT MYERS AND SONS CONSTRUCTI ON,  MUHAMVAD RAHMVAN $3,517,975 03/23/18 74%
10- 16004 VARI OUS LOCATI ONS LP 3469 YEAGER DRI VE $3,474,580 04/17/18 97%

POLYESTER CONCRETE OVERLAY, REPLACE 4600 NORTHGATE BLVD SUI TE 100 MADERA, CA. 93637 $0 06/28/19

SACRAMENTO CA 95834 (559) 905- 5501

HVB (916) 283- 9950
10- MER- 5-/ 17 I N MERCED COUNTY NEAR LOS BANOS FROMGRANI TE CONSTRUCTI ON COMPANY $10, 098, 810  01/30/ 19 0%
10-1H4104 FRESNO COUNTY LINE TO 0.5_ MLE 2716 S. GRANI TE COURT $0 03/21/19 0%
SOUTH OF ROUTE 5/152 SEPARATI ON $0
PAVEMENT REHABI LI TATI ON FRESNO  CA 93706
(559) 441- 5700
10- MER- 59- 16. 0/ 16. 2 IN THE CI TY OF MERCED FROM NORTH OF GEORGE REED, |NC. MUHAMMAD RAHVAN $1, 862,595 10/ 03/ 18 0%
ég}é%gg-(m) c COOPER AVENUE TO SOUTH FORK BLACK PO BOX 4760 3469 YEAGER DRI VE. :g ééj gg; ig 0%
RASCAL CREEK BRI DCGE. | NTERSECTI ON STO CA 95352 MADERA, CA. 93637
-0 SAFETY | MPROVEMENTS. “ZOODQE con 0734 (559) 905- 5501
- | NTERSECTI ON SAFETY | MPROVEMENTS. (209) 523-
10- MER- 99- 17. 6/ 19. 6 I N MERCED COUNTY NEAR MERCED FROM 0.3 GEORGE REED, | NC. $1, 435,480 01/24/19 0%
10-1J1404 M LE NORTH OF BLACK RASCAL __ CANAL 140 EMPI RE AVE $0 02/11/19 0%
TO 0.1 M LE NORTH OF WEBBER CANAL $0
RHVA OVERLAY STOCKTON CA 95354
(209) 523- 0734
HML
10- MER- 99- 35, 9/ 37. 3 IN MERCED AND STANI SLAUS COUNTI ES A TEI CHERT&SON | NC.  DBA MUHAMMAD RAHVAN $11, 855,746 11/17/17  100%
i&iﬂggg_wl?) c NEAR TURLOCK FROM 0.3 M LE NORTH OF TEl CHERT CONSTRUCTI ON. 3469 YEAGER DRI VE $11, 188, 2;3 (1)%; gg; g 100%
BRADBURY ROAD OVERCRGOSSI NG TO 0. 2 400SUN RI SE AVE, SUI TE 300 MADERA, CA. 93637
-0 M LE NORTH OF STANI SLAUS C (559) 905- 5501

PAVEMENT REHABI LI TATI ON ROSEVILLE, CA- 95661

HA22
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District 10
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- MER- 152-/ 40. 9 I N MERCED COUNTY I N AND NEAR LOS _ PAVE- TECH | NC. RAAI D ABOUZEDAN $3,197,111 12/28/18 14%
10- 135504 BANCS FROM SANTA CLARA COUNTY LI NE TO2231 LA M RADA DRI VE 2374 | NDUSTRI AL ROVE $2, 242, 4;8 8;; ég; 13 70%
MADERA COUNTY LI NE TURLOCK, CA 95380 05/ 13/ 19
PAVEMENT DELI NEATI ON VISTA ~ CA 92081 (559) 906- 9831
(760) 727- 8700 COVPLETED
HV4
10- MER- 165-/0 IN MARI POSA, MERCED AND STANI SLAUS  NEVADA BARRI CADE & SIGN CO  NMANDI P SANDHU $3, 613,287 08/31/18 50%
10- 1E5804 COUNTI ES AT VARI OUS COUNTI ES | NCDBA GOLDEN STATE STRI PI NG &3469 YEAGER DRI VE $3, 600,713 09/25/18 (00,
SSTG 000C- (484) E CONSTRUCT RUMBLE STRI PS SI GNS MADERA, 93637, CA $767, 406 8;5 %25 13
-0 P.Q BOX 20459 (559) 246- 9433
RENO NV 89515
(775) 331- 5100
10- MPA-41-.1/4. 8 NEAR FI SH CAMP, FROM SOUTH OF SUM T CCFG | NC $1, 603,481 04/11/19 0%
10-1E7704 ROAD TO SOUTH OF YOSEM TE NATI ONAL 393 MORNI NG STAR DR $0 05/13/19 0%
PARK BOUNDARY; ALSO IN MADERA COUNTY $0
(PM DO. 639/ D1. 841) SONORA CA 95370
DRAI NAGE SYSTEM RESTORATI ON (209) 743- 4911
10- MPA- 49- . 3/ 23 I N MARI POSA AND TUOLUMNE COUNTI ES DREAMBUI LDER CONSTRUCTI ON COLI N DORAN $904, 061 09/24/18  100%
10- 1E5704 NEAR BOOTJACK AND SONORA FROM 0. 3 CORP. 560 MOUNTAI N RANCH $778,172  10/22/18 00,
SN:";} PO49- (176) E M LE NORTH OF MARI POSA COUNTY LINE TO1324 LAWSON LN ROAD $0 8;‘; ig; ig
o CALAVERAS TUOLUMNE COUNT COVP
PLACENTI A CA 92870 SAN ANDREAS, CA. 95249 LETED
CONSTRUCT RUMBLE STRI P & TRAFFI C (209) 754- 1017
HB1 (714) 646- 3697
10- MPA- 49- 30. 0/ 40 I'N MARI POSA COUNTY, SR 49 AT MULTI PLE ACCESS LI M TED CONSTRUCTION  ABLEDU, DAVI D $3, 885,000 03/ 15/ 19 40%
10- 1K7604 LOCATI ONS 1102 PIKE LANE 850 GUI LD AVE #107 iigg, 18; 83; ;g; ig 12%
SLI P- OUT AND LANDSLI DE REPAI R '
OCEANO, CA 93445 LCDI, CA 95240
(209) 483- 5812
000000000
000
10- MPA- 140-370.0/51.8 | N MARI POSA COUNTY ON STATE ROUTE 140 CROOK LOGGI NG, | NC. DORAN, COLIN $4, 985,000 10/ 26/ 18 71%
10- 1K4704 FROM POSTM LE 37.0 TO POSTM LE 51.8 P.Q BOX 239 560 MOUNTAI N RANCH $3,705,623 11/05/18 74%
DEBRI S REMOVAL AND SLOPE RD. $0 08/07/19

20. 20. 201
130

State of California Department of Transportation

STABI LI ZATI ON GROVELAND, CA 95321

SAN ANDRES, CA 95249
(209) 754- 1017
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District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10-SJ-4-.2/8.3 I'N SAN JOAQUI N AND STANI SLAUS DREAMBUI LDER CONSTRUCTI ON BAL BAHADUR PAUL $1,573,061 11/09/18 43%
Di8% e SIS A wmasiomas o so0g s o0 sute LIRS WAL o
0 - (478) RUMBLE STRI P | NSTALLATI ONS 1324 E LAWSON LN 500 '

PLACENTI A CA 92870 S;OO;:K;(;;' 5?:595215

(714) 646- 3697 (209) 629-
10- SJ-5-6. 4/ 45. 9 I'N SAN JOAQUI N COUNTY ON | NTERSTATE 5 MYERS & SONS CONSTRUCTI ON, LLC $1,197,620 04/04/19 0%
10- 1H6304 AND 205 AT VARIOUS LOCATI ONS 4600 NORTHGATE BLVD, STE 100 $0  05/21/19 0%

MVETHACRYLATE DECK, POLYESTER $0

SACRAMENTO CA 95834

(916) 283- 9950
HVB
10- SJ-5-16.1/35.7 I'N SAN JOAQUI N COUNTY IN A. TEICHERT & SON INC. DBA  RANBI R BHULLAR $2, 465,001 11/ 15/ 18 34%
i\g; &x&z}g4 4501 E LATHROP/ STOCKTON ON STATE ROUTE 5 ON TEI CHERT CONSTRUCTI ON 952 GOODW N DRI VE ﬁ, 223, (5)6233 (1)55 125 12 90%

-(3852) LOUI SE AVE TO 8 M LE ROAD 400 SUNRI SE BLVD RIPON, CA 95366 1 OP%

-0 ROADSI DE PAVI NG MVP'S AND ACCESS (209) 639- 4306

ROSEVI LLE CA 95661
(916) 757- 6400

10-SJ-5-21. 4/ 0 I'N SAN JOAQUI N COUNTY ON | NTERSTATE 5M C. M CONSTRUCTI ON, | NC. OBAI DULLAH RASHI D $1,223,075 10/ 04/18 56%

é% hmg(l)g (351)E (1-5) AT PM 10.65 AND AT R21.44. PO BOX 620 " ABDUL" 2232, ggi ééj 82; ig 66%
; | MPROVI NG FREI GHT MOBI LI TY BY :

--0) NORTH HI GHLANDS CA 95660 2&6?;?3; ROAD,

(916) 334- 1221
STOCKTON, CA 95215

(209) 470- 8782

10-S8J-5-21.7/27.7 I'N SAN JOAQUI N COUNTY AT VAR OUS CALI FORNI A ENG| NEERI NG $587, 777 05/ 07/ 19 0%
10-1J7004 LOCATI ONS FROM HOSPI TAL ROAD CONTRACTORS, | NC. $0  05/24/19 0%
UNDERCROSSI NG TO CARLTON AVENUE 20 HAPPY VALLEY ROAD; $0

UNDERCRGCSSI NG

I NSTALL SOFFI T ACCESS OPENI NG & PLEASANTON CA 94566

HVB (925) 461- 1500
10- SJ-5-25.3/28.3 I'N SAN JOAQUI N COUNTY | N STOCKTON AT M DSTATE BARRI ER, | NC. $852,490 04/ 16/ 19 0%
10-1H7104 VARI OUS LOCATI ONS FROM VEST CHARTER PO BOX 30550 $0 05/01/19 0%

WAY UNDERCROSSI NG TO SHIM ZU DRI VE $0

UNDERCRGCSSI NG
BRI DCE RAI LI NGS REPAI R

STOCKTON CA 95213
(209) 944- 9565
HVB
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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19
District 10

Location xwaraea

Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- SJ-5-25.8/26. 1 IN SAN JOAQUI N COUNTY | N STOCKTON AT PETERSON- CHASE GENERAL DAVI D ABLEDU $2,128,852 11/07/17 99%
10- 0G7204 VAR OUS BRI DGE LOCATI ONS ENG NEERI NG CONSTRUCTI ON, I NC. 850 GUI LD AVENUE #107 $2,107, 749 12/18/17  ggq,

ACNH X077- (025) E
--()

SEI SM C RETROFI T OF VARI OUS BRIDGES 16351 CONSTRUCTI ON CI RCLE VES | ODi . CA 95240 $0  04/24/19

IRVINE CA 92606 (209) 483-5812

(949) 252- 0441

10-SJ-12-/0 I'N SAN JOAQUI N COUNTY AT VARI QUS CHRI SP COVPANY WALI WAZI RI $3, 551,904 01/02/19 1%
10- 135604 LOCATI ONS 43650 OSGOOD ROAD 952 GOODW N DRI VE $78,034 01/23/19 206
PAVEMENT DELI NEATI ON R PON, CA 95366 $78,034 10/17/19

FREMONT CA 94539

(510) 656- 2840 (209) 470- 8790

HVH
10- SJ- 88- 16. 4/ 25. 4 I'N SAN JOAQUI N COUNTY AT AND NEAR GEORGE REED, | NC. DAVI D ABLEDU $6, 386, 250 08/ 31/ 18 93%
i&&%ggg_(omﬁ CLEMENTS FROM 0.1 M LE EAST OF DI SCH 140 EMPI RE AVE 850 S. GUILD AVE. $5, 966, 8;3 325 gg; 12 93%
0 ROAD TO AMADOR COUNTY LI NE <10 A 95354 STE 107

o DI GOUT AND REPAI R OF LQOCALI ZED VODE

(209) 523-0730 ng'g’ 4;’; ggigo
HA22 (209) 483-
10- SJ-99-.9/0 ADA UPGRADES | N SAN JOAQUI N COUNTY ONFBD VANGUARD CONSTRUCTI ON | NC ARI EL MENDOZA $985, 424 12/ 05/ 18 42%
10-1C0604 STATE ROUTE 99 IN THE CI TIES OF R PON550 GREENVI LLE ROAD | LD AVE $247,495 12/17/18 9
ACNH- P099- ( 632) E D Lo zaoé' 10G7J : $157. 063 07/10/19  2°%
-0 ADA ACCESS! BI LI TY | MPROVEMENTS LI VERMORE ~ CA 94550 LODI, CA 95240

(925) 245- 1300
(209) 639- 4686

HB71
10-SJ-99-8.9/9.5 IN SAN JOAQUI N COUNTY I N AND NEAR ~ WABO LANDSCAPE & CONSTRUCTI ON OSHI TA, STANLEY / $1,805,373 03/29/18  100%
10- OE6144 MANTECA FROM 1.0 M LE NORTH OF LOUI SE 726 ALFRED NOBEL DR CASEY, COREY $1,485,973 04/17/18 829
STPL- 6210- (012) AVENUE TO 0.3 M LE NORTH OF LATHROP 650 SaUTH QUL LD $131, 000 05/ 31/ 22
-0 ROAD HERCULES CA 94547

(510) 741- 9226 AVENUE, #107 OVER RUN
L3 REPLACEMENT PLANTI NG AND | RRI GATI ON LoD, CA 95240

(209) 608- 0711
10- SJ-99- 31. 3/ 0 IN SAN JOAQUI N, STANI SLAUS, AND AVERI CAN CI VI L CONSTRUCTORS ~ RANBI R BHULLAR $2,274,000 08/24/18  12%
Sim e TAmeoummaumas e oo e oz coomn s SR
LOCATI ONS 2990 BAY VI STA COURT RIPON, CA 95366 ’

-0 INSTALL H GH FRI CTI ON SURFACE (209) 639- 4306

BENICIA CA 94510
(707) 746- 8028
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District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10-SJ-99-/.7 ON ROUTE 99 I N RIPON AT THE COUNTY M C.M CONSTRUCTI ON, | NC. CHRI STOPHER HANSON $7,435,842 11/ 30/ 18 10%
10- 0L0204 1,047,039 12/17/18
BNkt PO9S- ( 634) E LI NE OF SAN JOAQUI N COUNTY AND 6413 32ND STREET 925 GOODW N DRI VE $ S9ee 090 On) 191 20 14%

STANI SLAUS COUNTY AT THE STANI SLAUS H H GHLANDS  CA 95660 RIPON, CA 95336 '
-0 RIVER BRI DGES (29-0013 L/R) VR 209) 479- 4053

(209)

BRI DGE REPLACEMENT (916) 334-1221
HA21
10-SJ-132-.4/7.1 IN SAN JOAQUI N COUNTY NEAR VERNALIS BAY CITIES PAVING & GRADING WALl WAZIRI $23,569, 277 07/20/ 16 96%
10- 0G8204 ROV 23,699,237 08/11/ 16
NHP- P132- ( 050) E ON SR 132 FROM 1-580 TO STANISLAUS 1 NG. 611 SAN JUAN AVENUE s $972,183 05/21/19 9%

0 COUNTY LI NE 1450 C VI C CT #400 BLDG B STOCKTON, CA 95203 !
o REPAI R PCC PAVEMENT B}
CONCORD  CA 94520 (209) 470- 8790
HA22 (925) 687- 6666
10- SJ-205-2.3/9. 7 IN SAN JOAQUI N COUNTY | N/ NEAR TRACY GRANI TE ROCK COMPANY $3, 656, 337 04/ 25/ 19 0%
10- 0X7004 ON STATE ROUTE 205 FROM PATTERSON TO 5225 HELLYER AVENUE; $0 05/21/19 0%
ACI M 205- (355)E -5 $0
-0 ROADSI DE PAVI NG M/PS' S AND ACCESS SAN JOSE CA 95138
(408) 574- 1400

10- SJ-205-/2. 6 I'N SAN JOAQUI N COUNTY | N AND NEAR GOODFELLOW BROS CALI FORNI A, WALl WAZIRI $9, 747,195 05/ 01/ 18 99%
ig; %4%%8‘51-(348) c TRACY, FROM ALAMEDA COUNTY LINE TO LLC. DAVID M TCHELL 952 GOODW N DRI VE $5, 260, zgg 8?15 gg; ig 53%

0.22 M EAST OF HANSEN RD OC AND FROM50 CONTRACTORS STREET RIPON, CA 95366
-0 0.19 M WOF GRANT LINE (209) 470- 8790

RHVA RESURFACI NG LI VERMORE CA 94551

HML (925) 449- 5764
10- STA-99-13. 9/ 15. 1 I'N MODESTO AT SOUTH MODESTO OH, MYERS & SONS CONSTRUCTI ON, LLCHASSAN JAKHAR $4,822,581 09/27/18 40%
10-1C8704 TUOLUMNE RIVER AND S MODESTO UC. TO 4600 NORTHGATE BLVD $2,426,439 10/22/18 50%

B1NH- P099- (631) E 0.2 MLE SOUTH OF TUOLUVNE BOULEVARD $953, 769 08/ 05/ 19

-0 BRI DGE
UPGRADE APPROACH SLABS, JOI NT SEALS

SACRAMENTO CA 95834

(916) 283- 9950 (209) 639- 4304

HA21

10- STA-99-18. 0/ 21. 2 I'N STANI SLAUS COUNTY | N MODESTO ON A TEICHERT & SONS INC. DBA  RANBI R BHULLAR $8, 485,500 11/09/ 18 26%

ﬁgﬁavécl)gg-(ess) c STATE ROUTE 99 AT BECKW TH ROAD TEI CHERT CONSTRUCTI ON 952 GOODW N DRI VE $2$§$g,§g$ g; gg; ig 35%
I NTERCHANGE 5771 S TOYOTA AVE RIPON, CA 95366 ’

-0 COLLI SI ON SEVER! TY REDUCTI ON (209) 639- 4306

FRESNO CA 93725
HB1 (559) 813- 3100
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- STA- 99- 18. 0/ 19. 7 SR 99 CARPENTER/ BRI GGSMORE LANDSCAPE BORTOLUSSI & WATKI N, | NC. OSHI TA, STAN $506, 738 12/ 04/ 18 48%
10- 0X56Y4 LANDSCAPE 77 LARKSPRUR STREET $354,229  12/19/18
HSNH- P099- ( 627) E 23?;%? GUILD AVE $56, 629 05/31/22 0%
--() SAN RAFAEL CA 94901 LoDl CA 95240
(415) 453- 4675 2099 608. 0711
HB1 (209) 608-
10- STA-99-20. 9/ 24. 7 I'N STANI SLAUS AND SAN JOAQUIN CO IN  BAY CI TIES PAVING & GRADING, CHRI'S HANSON $13, 271,718 12/ 20/ 17 76%
10- 1C3004 MODESTO, SALIDA, RIPON AND I NC. 952 GOODW N DRI VE $9, 751, 782 01/04/18 73%
ACZ\‘)H P099- (616) E MANTECA FROM 0.5 M LES SOUTH OF 1450 ClIVIC CT BLDG B #400 STOCKTON CA 95215 $518,442  07/01/19
o PALENDALE AVE OC TO YOSEM TE (209) 479- 4053
LENGTHEN EXST LN TRANS & CONST AUx ~ CONCCRD - CA 94520
HB4N (925) 687- 6666
10- STA-99-/24. 8 I N STANI SLAUS COUNTY ON STATE ROUTE A TEICHERT & SON, INC. DBA  OBAI DULLAH RASHI D $21,181,860 12/05/18 10%
10-1C2904 99 AT ALL NORTHBOUND AND SOUTHBOUND  TEI CHERT CONSTRUCTI ON " ABDUL" $1,943,940 12/21/18 9%
Bl(N;-l— P099- (629) E OFF- AND ON- RAVPS 265 VAL DERVIN PARVAY 952 GOCDW N DRI VE $1, 886,340 04/ 15/ 20
o ROADWAY REHABI LI TATI ON
STOCKTON CA 95206 ?253“47?832266 SUSPENDED
HA22 (209) 983- 2300
10- STA- 108- 28. 9/ 37. 2 IN STA CO IN & NEAR RI VERBANK FROM  BAY CI TIES PAVING & GRADING, WALl WAZIRI $3, 854,017 04/03/ 19 0%
10- 1H4704 1.2 M ECFRTE?219 TO0.1 M WOF INC 952 GOODW N DRI VE $0 04/19/19 0%
ACZ\‘)H 000C-(492) E OAK AVE & IN SJ CO IN & NEAR ESCALON1450 ClVIC CT BLDG B #400 RI PON CA 95366 $0
T FROM PLAZA AVE TO STA (209) 470- 8790
RUBBERI ZED HOT M X ASPHALT OVERLAY  CONCORD CA 94520

HVL (925) 687- 6666
10- STA-108-/0 I N STANI SLAUS COUNTY | N MODESTO ON  FBD VANGUARD CONSTRUCTI ON TONY Cl PPONER! $1,581,067 11/09/18 14%
10- 09014 STATE ROUTE 132 AT THREE LOCATIONS 550 GREENVI LLE ROAD 952 GOODW N DRI VE $286,687 12/10/18 18%
ACST- X099- (622) B AND I N RIVERBANK N STATE ROUTE 108\ . o . o R PON, CA 95366 $0 08/08/19

0 AT FOUR LOCATI ONS (209) 609- 4892 SUSPENDED

10- STA- 132-/13. 3
10- 1H4604
ACNH- P132- (053) E

--0

HVL

UPGRADE ADA RAMPS AND SI DEWALKS

I'N STANI SLAUS COUNTY I N AND NEAR

(925) 245- 1300

CHESTER BROSS CONSTRUCTI ON

VERNALI S FROM SAN JOAQUI N COUNTY LI NE COVPANY

TO 0.1 M LE WEST OF CARPENTER ROAD

RHVA OVERLAY

P. O BOX 430

HANNI BAL MD 63401
(573) 221- 5958

TROY SCHEI BER
3663 ARCH ROAD
STOCKTON CA 95215
(209) 948- 3966

$4,021,874 06/13/18
$720,108 07/09/18
$0 12/28/18

47%
18%
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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19

District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- TUO 108-/L. 4 IN TUO CO ABOUT 5.8 M WEST OF GEORGE REED, | NC. COLI N DORAN $3, 453,857 10/11/18 15%
10- 1C5404 512,535 11/08/18
SN X109- ( 005) E JAVESTOWN ON RTE 108 FROM RTE 120 TO P. O BOX 4760 560 MOUNTAI N RANCH 2492’ o o8 oo 1o 15%

0.4 M EAST OF RTE 120 & ON RTE 120 SO CA 95352 ROAD
-0 FROM 0.2 M NORTH OF O BYR “ZDODQE 5230734 SAN ANDREAS, CA. 95249
HBL UPGRADE STOP- CONTROLLED ( ) ) (209) 754- 1017
10- TUO 108-/ 50 IN TUCLUMNE COUNTY NEAR SCNORA AT NEVADA BARRI CADE & SIGN CO  COLI N DORAN $1, 414,053 12/06/18 36%
10- 1C4404 959,262 01/09/19
SALG. PLOS- ( 054) E VARI OUS LOCATI ONS FROM ROUTE 108/ 49 | NCDBA GOLDEN STATE STRIPI NG &560 MOUNTAI N RANCH §833 e 68%

JUNCTION TO 0.7 M LE EAST OF CLARKS SI GNS ROAD '
-0 FORK ROAD P. 0. BOX 20459 SAN ANDREAS, CA. 95249

CONSTRUCT RUMBLE STRIPS, PAVEMENT .

RENG NV 89515 (209) 754- 1017
(775) 331- 5100
10- TUO- 120- 48. 8/ 50. 7 I N TUCLUMNE COUNTY ON STATE ROUTE 120 STEVE MANNI NG CONSTRUCTI ON,  COLI N DORAN $509, 480 11/08/ 18 31%
A P126- (061) E ABOUT 1.5 MLES EAST OF SVEET VATER | NG 560 MOUNTA N RANCH 3263 058 O7/03/19 9%
0 ROAD TO 0.5 M LE WEST OF SOUTH FORK 5211 CHURN CREEK ROAD ROAD '

o TUOLOWNE RI VER BRI DG

SLOPE REPAI R REDDI NG ~ CA 96003 Sﬁg‘f?g?ﬁhm P28
HA42 (530) 222- 0810 (209) 754-
10- TUO 120- 53. 4/ 53. 4 I'N TUCLUMNE COUNTY, ROUTE 120 10 CCFG CONSTRUCTI ON SCHI EBER, TROY $685, 000 04/ 05/ 19 0%
10- 1K9204 M LES EAST OF GROVELAND 17750 WARDS FERRY ROAD 850 S QU LD AVE SUl TE $0 04/10/19 0%

REMOVE FAI LED SLOPE, ROCK, TREE AND 107 $0 05/13/19

N SONCRA, CA 95370 LoDl CA 95240
000000000 (209) 333- 6995
000

Totals: Authorized Final Amt: $213, 837, 158 Completed to Date: $104, 202, 263  Work ThisMonth: $12, 909, 548




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
10- ALP-4-/0 10- 1F6414
10- AMA- 16-2.5/9. 3 10- 1C4304
10- AVA- 26-/4. 7 10- 1F7404
10- AVA-49-7.0/22. 1 10-1J1104
10- AVA- 49-8. 3/10.5 10- 1H6404
10- CAL-4-43.8/44.3 10- 0F2804
10- MER-5-13.5/19. 2 10- OP5504
10- MER-5-25.9/32. 1 10- 1G5004
10- MER- 5-/ 17 10- 1H4104
10- MER- 59- 16. 0/ 16. 2 10- 1E3504
10- MER-99-17. 6/ 19. 6 10-1J1404
10- MER- 99- 35. 9/ 37. 3 10- 1C1804
10- MER- 152-/40. 9 10- 135504
10- MER- 165-/0 10- 1E5804
10- MPA-41-.1/4.8 10- 1E7704
10- MPA- 49- . 3/ 23 10- 1E5704
10- MPA- 49- 30. 0/ 40 10- 1K7604
10- MPA- 140- 370. 0/ 51. 8 10- 1K4704
10-SJ-4-.2/8.3 10- 1C4804
10- SJ-5-6.4/45.9 10- 1H6304
10- SJ-5-25.3/28.3 10- 1H7104

10-SJ-5-25.8/26.1 10- 0Gr204
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
10-SJ-5-16.1/35.7 10- 0X7204
10-SJ-5-21.4/0 10- 1H3414
10-SJ-5-21.7/27.7 10-1J7004
10-SJ-12-/0 10- 135604
10- SJ-88-16.4/25.4 10- 0QL804
10-SJ-99-.9/0 10- 100604
10-SJ-99-8.9/9.5 10- 0E6144
10- SJ-99-31.3/0 10- 1E5904
10-SJ-99-/.7 10- 0L0204
10-SJ-132-.4/7.1 10- 0G8204
10- SJ-205-2.3/9.7 10- 0X7004
10- SJ-205-/2.6 10- 1G8104
10- STA-99-13.9/15.1 10-1C8704
10- STA-99-/24.8 10- 1C2904
10- STA-99-18.0/21.2 10- 0V1104
10- STA-99-18.0/19.7 10- 0X56Y4
10- STA-99-20.9/24.7 10- 1C3004
10- STA- 108-28. 9/ 37.2 10- 1H4704
10- STA-108-/0 10- 0014
10- STA- 132-/13. 3 10- 1H4604
10- TUO 108-/L. 4 10- 1C5404

10- TUO- 108-/50 10- 1C4404

0 0 N N N N NN o oo oo o oo oo o gD



District
Federal Aid
- -
- E-
-S-
- SH-

District Total:

Cnty Rt Pm Contract Page
10- TUO 120- 48. 8/ 50. 7 10- 0Y7904 8
10- TUO 120- 53. 4/ 53. 4 10- 1K9204 8

10

Statement of Ongoing Contracts - Index

Statement of Ongoing Contracts - Federal Aid

Category Bid + CCO
FEDERAL Al D (| NTERSTATE) $15, 868, 533
FEDERAL Al D ( PRI MARY) $43, 013, 361
FEDERAL Al D ( SECONDARY) $10, 766, 875
STATE H GHMAY $53, 374, 624

$90, 813, 766

$213, 837, 158

Statement of Ongoing Contracts-Summary

District Work Completed ThisPeriod
10 $4,101, 172
$4, 101, 172

Work completed this Period:

Work Comp
$7, 482, 846
$30, 474, 214
$8, 911, 793
$15, 834, 690
$41, 498, 721
$104, 202, 263
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